SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:51AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 402 Const Calendar Day: 504 Date: 21-Oct-2013 Monda
y y _ _ aay 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 01:00 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recoreded

Working Day If no, explain:

Diary: Dispute
General Comments
FWS is working overnights, this diary is for their work 2100 on 10/20/2013 to 0430 on 10/21/2013. Bill .
Casey staff meeting 0800-0900. Process RFI 3511R00 and Submittal 2900R01.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 1.50 0.00 0.00 1.50 D
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
Edelberto Leon spent approximately 1.5 on 10/21/2013 applying the second finish coat on 4 sections of
DIP.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Pipe 001 O-MSI-EFA.187 -
The FWS crew worked from 2000 on 10/20/2013 to 0300 on 10/21/2013. Per the pipefitter's union
contract, the crew gets double time for working at night on Sunday.
The FWS crew, including Josh Johnson and safety inspector Bill Bellakoff, changed out 2" CA outlet
valves on the Skyway per the direction given in the response to RFI 3511R00. | went to the bridge at 2030
to discuss the operations with Tom Colombo and left at 2200.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 402 Date: 21-Oct-2013 Monday

Mahmoud Khandaghabadi did the overnight inspection:

Due to BART labor strike lane closures are picked up by 4:00 AM.
The West Bond Lane Closure is set at 9:00 PM and is picked up at the 3:30 AM.

Moved work platform to East of Hinge A W out bond and replaced the leaking air valve. Bleed the water
valves on the out bond from East of Hinge A W to Panel Point 8 to remove air and rusty water from water
line. old water is stored in Buffalo and removed from The Bridge.

Equipment:

Water Buffalo

Trucks two F150 and one Ford Ranger
Port A Potty

Hertz Rental Magnum Light

CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 0.00 0.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 D
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354

mobilzation to and from the bridge for this shift will be paid as part of the CCO 187 work. -

In addition to the normal equipment to complete the operation, the crew used a light tower, Magnum 536-
40-9372 and a Port-a-Potty on a trailer which will be paid via a monthly invoice under CCO 354.
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